SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:10AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 519  Const Calendar Day: 938 Date: 03-Apr-2012  Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  12:00am 01:30 pm Break: 00:30 Over Time:  05:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute

Cable Hauling
[]

Matt , Damon , Daryoush , John , & | had to work on preparations for the cable bands lay out . We
started at 12:15 AM. on the South side span . We were done at 2:30 AM. We left the field at 3:00 AM.

Philip & I had to work on the strand measurements on the main span & on the West loop . We
started on the west loop at 4:05 AM. We were done at 4:30 AM. We had to measure strands # 127 & 128 .

After that , we had to measure strands # 125, 126 , & 127 on the North main span . We had to
wait for the fine tune adjustments . ABF crews started to adjust at 6:00 AM. They had to adjust strands #
125 & 126 . They were done at 6:45 AM.

In addition to that , we had to measure strands # 125 & 126 on the South main span . We started
at 6:50 AM. We were done at 7:35 AM. Strand # 126 is no fully adjusted . We left at 7:40 AM.

After that , | had to join Bob on the South saddle on the East end . ABF crews were done installing
strand # 128 at 7;35 AM. Crew had to release strand # 128 , float strand # 129 & strand 130 .. They were
done at 9:15 AM.

Then , crews had to prepare to work on strand # 129 . They started at 9:30 AM. Crews had to pull
the strand East close to the rod , sort the wires , take the twist out , & form the strand . Crews started at
9:10:15 AM.

Lance , Daniel H , & Daniel M had to connect the socket to the rod . Crew started at 9:45 AM. They
were done at 10:00 AM.

Kevin , Anthony , Luis, & Daniel started to install the strand at 10:40 AM. Crews had drive wooden
blocks between the troughs , & use hydraulic jacks to push the strand inside the trough . At 12:00 PM. 2/3
of the strand was installed . Robert had to cover the activities for the rest of the day . Check Robert , &
Bob reports for employees hours & activities after 12:00 PM.

Check Bob & Robert reports for employees names , hours , & detailed activities .

04-0120F4 Bid ltem: 067 C-PWS-CBD.067 Install Cable Bands
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker APP ANTHONY SMALER 0.00 0.00 0.00 0.00 D
Ironworker JNM Zach MacDonald 0.00 0.00 0.00 0.00 D
Ironworker APP LUIS PLANCARTE 0.00 0.00 0.00 0.00 D
Ironworker JNM LANCE CARLSON 0.00 0.00 0.00 0.00 D
Ironworker FOR KEVIN KARBER 0.00 0.00 0.00 0.00 D
Ironworker JNM DANIEL MARTINEZ 0.00 0.00 0.00 0.00 D
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 519  Date: 03-Apr-2012  Tuesday
Ironworker JNM DANIEL HUGHES 0.00 0.00 0.00 0.00 D
04-0120F4 Bid Item: 067 C-PWS-SWW.067 Install Cable Shrouds West of W2

AMERICAN BRIDGE/FLUOR, A JV
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